Table 1 Cleanup Response Activities
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ID

Work Area

Activity

Planned Target

Start

Finish

Status

Comments

1A

Segment 1

Additional sampling on the West Jordan property

4/1/2014

5/16/2014

Complete

The distribution of mine waste sediment shall be based
on visual observation, XRF analysis of soils for arsenic
and lead, and laboratory analysis on select confirmation
samples for arsenic and lead.

1B

Segment 1

Draft a Characterization/Removal work plan

4/1/2014

4/17/2014

Complete

Plan provided as dictated in the DOGM Division Directive

1c

Segment 1

Site visit with DWQ, DOGM and DERR

4/9/2014

Allow regulators an opportuntiy to see the site in person
and and ask questions.

D

Segment 1

Regulatory review of Cleanup Plan - Segment 1

4/18/2014

4/30/2014

Complete

Submission of joint review between the three agencies

ik

Segment 1

Obtain comments from DOGM, DWQ and DERR

4/22/2014

4/30/2014

Complete

1F

Segment 1

Revise work plan and address Agencies comments

4/22/2014

5/14/2014

Complete

Obtain comments from the agencies on Cleanup plan

Resubmittal for joint review between the three agencies

16

Segment 1

Obtain Regulatory approval of Cleanup Plan - Segment 1

4/21/2014

7/3/2014

Complete

Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of removed
material, and restoration of the drainage.

2A

Segment 1

Increase desilting capacity at the Kennecott property line

7/7/2014

7/8/2014

Complete

Initial step is to prevent additional mine waste sediment
from migrating off Rio Tinto property.

2B

Segment 1

Remove sediments from - Segment 1

7/9/2014

7/15/2014

In Process

The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
constructed. From this point the removal will continue
downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.

1F

Segments 2-4

Submission of Cleanup plan for - Segments 2 - 4

7/18/2014

In Process

Plan provided as dictated in the DOGM Division
Directive.

2C

Segment 1

Reconstruct riprapped channel in - Segment 1

8/21/2014

9/1/2014

Replacement of Riprap material will be further portect
the stream bottom from erosion and restore the site to
its previous condition. -This activity has been delayed by
discussions with WIC and weather.

16

Segments 2-4

Obtain Regulatory approval of work plan

Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of removed
material, and restoration of the drainage.

2D

Segment 1

Reseed impacted areas in - Segment 1

7/28/2014

8/8/2014

Revegetating immediately downstream of the desilting
basins will minimize offsite migration of fines during a
storm event.

3A

Segments 2-4

Remove sediments from - Segments 2-4

7/28/2014

9/22/2014

Removal of sediments found upstream of the desilting
basins will minimize the loading and the maintenance of
the basins.

3B

Segments 2-4

Reconstruct drainage channel - Segments 2-4

7/28/2014

9/26/2014

Regrading of the distrubed area will allos for natural
water flow and will be done concurrent with removal.

3C

Segments 2-4

Reseed impacted areas in - Segments 2-4

11/3/2014

11/26/2014

Revegetation of the drainage found upstream of the
desilting basins will minimize the loading and the
maintenance of the basins.

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action
at the agencies request.
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